SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:59 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.: 04-0120F4
) . 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 1124 . y 697 . 02-May 2014.1 Frld.ay 04-SE-80-13.2/13.9
Inspector Name: Brignano, Bob Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition partly cloudy

Working Day If no, explain:

Di ary: Dispute
General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL: .

ABF Engineer Kelvin Chen is working part time in the field and office on CCO 314.

Crews at the Pier 7 warehouse area are working an 8-hour shift 0700 through 1530 today. Ironworkers
Jared Garrett and Kyle Crowley work on CCO 314 items approximately half of the day — they go back and
forth between CCO work and non-CCO work throughout the day. Portions of the shift not spent at the
CCO 314 test rigs are not covered in this diary. Operator Jeff Keller also assists the ironworkers for
portions of the day — few hours.

Ironworkers Jared Garrett and Kyle Crowley work in the morning on the jacking rods planned for TR’s 14-
17. These are 4 used and 4 spare rods from TR’s 1-4. They use the nuts to check the threads of both
ends of the 4 used rods and the 1 spare rod. Then, there are 3 spare rods that have couplers partially
installed on one end — they check the threads on the other end and unsuccessfully try to remove the
couplers. Some of the rods have thread issues at the end but the nuts still pass — after some thread filing,
but those ends of rods may be cut off with the bandsaw anyway. Two rods have thread issues near the
shank — the nuts stop short of those bad threads, and those bad threads will be avoided by adding shim
plates to move the nut away farther away from the shank or the other end of the rod will be cut to shift the
nut position.

Ironworkers Jared Garrett and Kyle Crowley work approximately 1130 to 1330 today grinding with a wire
wheel brush attachment on disk grinders to remove paint at the welds to be MT inspected next week
(scheduled for Monday 5/5/2014) at TR’s 1-4 (to convert to TR’s 14-17). Yesterday they removed most of
the paint and applied paint remover to the remaining areas where paint is to be removed. The paint
comes off easily after the previous application of the paint remover, but there is still paint stuck in the
uneven surfaces of the welds and those require extra grinding with a wire wheel brush. They complete
paint removal today and all the welds to be inspected are ready for MT next week on Monday 5/5/2014.

CT-METS Saied Khan and James Doe work between approximately 0730 and 0830 to field hardness test
both ends of all 4 test rods for TR’s 14-17. They test rod ID’s EB-2-03, EB-2-08, SK-3-06, and SK-3-13.
Both ends of all 4 rods were cleaned yesterday by ABF. Hardness testing is completed today, but CT-
METS says that they will retest these rods next week.

Also today, Ironworkers Jared Garrett and Kyle Crowley use forklifts to move some plates in the
warehouse per CT-METS's request for access to different thickness plates for UT trials. There is no
assigned CCO for this work, so this approximately half hour of work is included in the agreed hours for
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CCO 314.

A 7kW generator — Whisperwatt 7000 — ABF ID 002343 is used at the test rig work area for part of the day
when ironworkers are grinding to remove paint. Two disk grinders are used today. A 40kW generator —
MQ Power 40 — ABF ID 002051 is on idle/standby at the test rig work area. A Hydraulic Pump for running
the jacks is on idle/standby at the test rig work area. An oxyacetylene torch is on idle/standby at the test
rig work area. A compressor — IR P185 ABF ID 000002 is on idle/standby at the test rig work area. A
Kubota Cart is used by the ironworkers today. Various forklifts (extendable, Hyster 155, and Hyster 80)
are used at various times during the day.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail used on site and paid as rented from ABF on a daily basis.
To elevate the k-rail, crane mats and timber blocking (12x12's) are in use. The k-rail quantities are as
follows:

10’ bought k-rail = 20 pieces

10’ ABF k-rail = 4 pieces

20’ rented k-rail = 10 pieces

20’ ABF k-rail = 11 pieces

Note that this includes three 20’ ABF k-rail between the CCO 314 work area and FW Spencer’s yard, with
that k-rail being in place prior to the CCO work and not related to CCO 314. Also a fourth 20’ ABF k-rail is
between the CCO 314 work area and FW Spencer’s yard along the fence line near the BayView Trailer.
Seven of the ABF 20’ k-rail are in TR’s 1-4.

The agreed extra work with ABF is as follows:
Engineer Kelvin Chen - 1 hr

Ironworker Jared Garrett - 4 hrs

Ironworker Kyle Crowley - 4 hrs

Kubota Cart - 2 hrs

7kW Generator - 4 hrs

Grinder - 2 hrs

Extendable Forklift - 0.5 hrs

Small Forklift - 0.5 hrs

k-rail: 6 pcs @20’ and 4 pcs @10’

Crane Mats (12x12 - 5'x16’) - 2 pcs

Crane Mats (12x12 - 5'x7’) - 8 pcs

See the attached Extra Work Order - Signed with ABF for CCO 314 work
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